

GREEN ISLAND CONTRACTING LLC

General Contractors

PO Box 1502
Green Island, NY 12183-0502

Phone: 518-271-4485
Fax: 518-271-6292

19th Street – Watervliet, NY

2 Week Look Ahead Schedule (week ending)

09/11/2010

DLC To Continue Work

Continue Boxing Out Shoulders 6th to RR Tracks (South)

Pave Misc. Areas Btwn 6th & 10th (North)

Continue Installing Subbase, Conduit & Underdrain 6th to RR Tracks (South)

Grade For Sidewalks 6th to RR Tracks (South)

09/18/2010

DLC To Continue Work

Syrstone to Install Curb South (Westerly Direction)

Finish Subbase / Conduit & Underdrain to RR Tracks (South)

Grading Sidewalks (South)

Install Light Pole Foundations & Planting Pits (South)